




Abhinav Krishna Kandukuri
PES1UG24CS701
CSE-L

Screenshot 1: Jira Backlog with epics and stories




Screenshot 2: Active Sprint with all stories in done





Screenshot 3: Burndown Chart



Reflection Questions:

1. Did your estimations reflect the actual effort?

Since this was a simulated sprint compressed into a single session rather than a real

week-long sprint, our estimations were based on relative complexity (using the Fibonacci scale) rather than actual time tracked. Stories like "Optimal Settlement Calculation" (13 points) were rated highest due to the algorithmic complexity of min-flow debt settlement, while simpler CRUD-style stories like "Add a Group Expense" (5 points) were rated lower. In a real sprint, we'd validate these estimates against actual time spent and recalibrate for future sprints.

2. Was your backlog well-prioritized?

Yes — priorities were assigned based on business value and dependency order. Core functional requirements like adding expenses, currency conversion, and the settlement engine were marked High priority since they represent the core value proposition of the app, while secondary features like uneven splitting and rounding precision were marked Medium since they refine rather than enable core functionality.

3. How did your simulated sprint align with your plan?

The sprint plan was followed as intended: all 7 stories from 4 Epics were pulled into Sprint 1, and progress was tracked by moving stories from To Do → In Progress → Done. Because this was a simulated single-session sprint rather than a full week, completion happened much faster than a real sprint would, but the workflow (planning → execution → completion) mirrored actual Scrum practice.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a staircase pattern rather than a smooth linear decline, since story completions were grouped in batches rather than spread evenly across a full week. In a real sprint, this pattern might indicate work being tackled in bursts rather than continuously — a signal a Scrum team might use to investigate whether tasks are being picked up too late or completed in clusters near deadlines, which can point to scope or focus issues worth addressing in a retrospective.